

**STOUT AND SONS LANDSCAPING MOWING  
SCHEDULE  
2018-2019**

**CONTRACT STARTS JUNE 2, 2018 ENDS MAY 25, 2019**

**2018**

<b>JUNE</b>	<b>1<sup>ST</sup>/2<sup>ND</sup>, 8<sup>TH</sup>/9<sup>TH</sup>, 15<sup>TH</sup>/16<sup>TH</sup>, 22<sup>ND</sup>/23<sup>RD</sup>, 29<sup>TH</sup>/30<sup>TH</sup></b>
<b>JULY</b>	<b>6<sup>TH</sup>/7<sup>TH</sup>, 13<sup>TH</sup>/14<sup>TH</sup>, 20<sup>TH</sup>/21<sup>ST</sup>, 27<sup>TH</sup>/28<sup>TH</sup></b>
<b>AUGUST</b>	<b>3<sup>RD</sup>/4<sup>TH</sup>, 10<sup>TH</sup>/11<sup>TH</sup>, 17<sup>TH</sup>/18<sup>TH</sup>, 24<sup>TH</sup>/25<sup>TH</sup>, 31<sup>ST</sup>/SEP 1<sup>ST</sup></b>
<b>SEPTEMBER</b>	<b>7<sup>TH</sup>/8<sup>TH</sup>, 21<sup>ST</sup>/22<sup>ND</sup></b>
<b>OCTOBER</b>	<b>5<sup>TH</sup>/6<sup>TH</sup>, 19<sup>TH</sup>/20<sup>TH</sup></b>
<b>NOVEMBER</b>	<b>2<sup>ND</sup>/3<sup>RD</sup>, 16<sup>TH</sup>/17<sup>TH</sup> 30<sup>TH</sup>/DEC 1<sup>ST</sup></b>
<b>DECEMBER</b>	<b>14<sup>TH</sup>/15<sup>TH</sup>, 28<sup>TH</sup>/29<sup>TH</sup></b>

**2019**

<b>JANUARY</b>	<b>11<sup>TH</sup>/12<sup>TH</sup>, 25<sup>TH</sup>/26<sup>TH</sup></b>
<b>FEBRUARY</b>	<b>8<sup>TH</sup>/9<sup>TH</sup>, 22<sup>ND</sup>/23<sup>RD</sup></b>
<b>MARCH</b>	<b>1<sup>ST</sup>/2<sup>ND</sup>, 15<sup>TH</sup>/16<sup>TH</sup>, 29<sup>TH</sup>/30<sup>TH</sup></b>
<b>APRIL</b>	<b>12<sup>TH</sup>/13<sup>TH</sup>, 26<sup>TH</sup>/27<sup>TH</sup></b>
<b>MAY</b>	<b>3<sup>RD</sup>/4<sup>TH</sup>, 10<sup>TH</sup>/11<sup>TH</sup>, 17<sup>TH</sup>/18<sup>TH</sup>, 24<sup>TH</sup>/25<sup>TH</sup></b>

**36 CUTS**

**INCLEMENT WEATHER COULD INFLUENCE MOWING SCHEDULE, NOTICE  
OF NECESSARY CHANGES WILL BE POSTED**

**TROPICAL BREEZE ESTATES, INC. Board of Directors**